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Notice of Cost Impact

Date: December 18, 2001 Numper:  $0002C

rroject Sesko Property Abatement BRC Job# O)22.)

To: City of Bremerton Fire Dept.

Attarticn:  Janet Lunceford P.O. Box 2330
Buckley, Washington 88321

Acdress: 817 Paclfic Avenue {360} 823-2340 Voice

Cay: Bremerton sete: Washington zp: 88337 (360) 829-4123 Fax

Phone:  (360) 478-5213 rax (360) 478-7257  From' pan geCarty Tire: Seniar P.#4.

Please be advised thar BRC fncorporated has, or may be incstrring, additional costs and or scheduling fmpacts die fo the following condition.

This notice Is attributed to the following: Drawing confict []  Specification confiict {_] Conflict with aiher subcontractors [ ]
Changed Condition: J8 Design Ghange [ Clty/ County Directive [7] Ordered By Geotech [_] Work Ordered By General Gontractor ] Othar

Deescription of Change

BRC Incorporated began work on the "Sesko Property Nuisance Abatement Project” on Monday,
Decamber 17, 2001. BRC crows discovered that the pmpprty owner has removed a great amount of ilems,
listad in the Contract Documents as belonging to BRC, Inc. Add:txonaliy, while BRC crews were expendmg
time and energy pulling out items belonging to the Contractor in preparation for loading onto rented trucks,
the owner of the prc:‘p@rty removed the items from the pro;ec:t site to ne;ghbormg property. These actions,
by the property owner, rendered the removed items unavailable for the Contractor to dispose of in
accordancs with the Contract Docummtg BRC empfcyees were requzred to work around cars and other
items "tagged"” by the property owner as to remain, per direction by the City of Bremerton. Comp!amts to
on-site police representatives were ignored. BRC em ployees were alsa required to work around the

property owrer and his family, uausmg a potantially dangerous sstuatron

The items removsad by the property owner comprise a portion of the inventory included in the compensation
due the City of Bremerton as salvage value and will have a negative impact on that credit to the City.

Working around the property owner and his family has reduced BRC efficiency, causing increased costs to
BRC !ncorporazed BRC, Inc. will seek Contract adgustments as compensataon for these Cantract Changes

D Plaase kaua a Flald authorization / and or further clariflcation to allow ERC Incorporatad o procesd with the work described above.

] We are proceeding with this change to the Cortract Documents per the directon given. We will be farwarding the cost afghis change to you as soon as
they are processed.

\We are rsquesting 1 woriract days be addad to the Baseline CPM Schedule For
Ve are requesting T eoniract gays be added to activity number Baseline CPM Schedujs

W axpact this werk 1o cost approximatety Unassessam,
The dallar value Indicated reffects our best e&.ﬁm&% of the work valire, Sut could change upon generation of a final nvofce.

We regerve the right o modify this Notice of Cost Impact regarding direct and indirect impects to the schedule and final
completion costs eavtained in this doctment at a later date. Your wyitter dendal of clatms for exfra compensation contatned in this
document shall not vitlate BRC ing's ability to receive compensation for any and all costs associated with this actice. Additionatly,
failure on the part of BRC, Ine. to respond to any written denial shall nof vitlste any portion of this dosument,
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